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MODIFICATION #2 TO THE BUILDING 776/777 DECOMMISSIONTNG OPERATIONS PLAN -

'AMP-040-00

Pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA), the attached minor
modification is being submitted for your approval and transmittal to the Colorado Department of Public

* Health and Envn‘onmcnt (CDPHE).

This modification to the Decommissioning Operations Plan (DOP) is necessary to implement an ,
agreement between the Site project points of contact and CDPHE, which provides for the partial closure
of a Resource Conservation and Recovery Act (RCRA) regulated unit upon engagement of the
consultative process and approval of the Lead Regulation Agency (LRA) (i.e., CDPHE). This agreement
is documented in a January 24, 2000 Rocky Flats Environmental Technology Site (RFETS) Regulatory

_ Contact Record, a copy of which is attached with this minor modification.

If you have questions, please contact Randy Walker at Extension 8269.

Alan M. Parker /{
Vice President
Closure Projects Integration

Attachments:
As Stated

Orig. and 1 cc - Henry F. Dalton
ce:

Sandi Macleod
Gary Schuetz

Kaiser-Hill Company, L.L.C.

Courier Address: Rocky Flats Environmental Technology Site, State Hwy. 93 and Cactus, Rocky Flats, CO 80007 « 303.966.7000

Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464
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Building 776/777 Closure Project : - - Paggidops 1
Decommissioning Operations Plan ' . November 3, 1999

4.5.1.3 Unit Removaf without Onsite Treatment '

Unit equipment or structures that are not decontaminated to meet either the "clean closure by
decontamination” or "debris rule” standard will be removed, size-reduced (if necessary), and packaged to
meet the waste acceptance criteria (WAC) of the approved disposal facility. In the event this waste
cannot be shipped directly to a disposal facility, it will be stored in an approved on-Site storage unit until
shipment can be scheduled. -

452 Closure Documentaﬁon

Prior to the decommissioning of each SET, RCRA unit-specific closure information will be submitted to
the LRA for review and approval as a minor modification to this DOP under §127 of RFCA. The unit-
specific information will include drawings and/or photographs of the RCRA-regulated unit or units in the
SET, applicable EPA Waste Codes, the selected closure option(s), and closure requirements.

Consistent With Section 1.1.4 of the DPP, porﬁons of a RCRA-regulated unit may be removed prior to
submitta] of the requlrcd unit-specific closurc_mformatwn_ugon engagement of the consultatlve process '| Mod #z

and concurrence of the LRA_ Jn such cases, LRA concurrence will be documcnted inan RFETS ™ - - - =
Regulatory Contact. Record, whlch wi]l be ﬁled in thePro;ect Record. -

A description of the closure activities completcd for each RCRA-regulatcd unit will be included in the
Final Closeout Report, which will be prepared for the Building 776/777 Closure Project upon completion
of decommissioning activities. All RCRA units will be closed prior-to building demolition.

4.6  Pre-Demolition Survey

A pre-demolition stirvey will be conducted to identify areas requiring additional decontamination before
the building is demolished. The pre-demolition survey will be performed on an on-going basis in areas
that have been stripped out and released for final survey to verify the waste disposal path for building
rubble. Per §60(a) of RFCA, the LRA may take samples and obtain duplicate, split, or sub-samples of
any DOE samples.

The pre-demolition survey will be conducted in accordance with the Pre-Demolition Survey Plan, which
will be prepared in conformance with the DDCP (Ref. 3) prior to the initiation of demolition activities.
The Pre-Demolition Survey Plan will be submitted to the LRA for review and apprbval. A Pre-
Demolition Survey Report will be prepared to document the results of the pre-demolition survey and
included in the Project’s administrative record (AR). Per Sections 3.3.10 through 3.3.13 of the DPP, the
Pre-Demolition Survey Report will be forwarded to the LRA for review.

4.7 Independent Verification

An independent party, selected by DOE, will perform a verification assessment of the final survey
methodology. This assessment will include a review of survey procedures, survey instrument calibration
and operation procedures, and the Pre-Demolition Survey Plan. Also, the independent party may obtain
additional survey measurements for companson with the RFETS measurements to ensure proper
correlation of survey data.
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: January 24, 2000, 2:45 p.m.

Site Contact(s): Sandy MacLeod, RFFO X3367
Randy Walker, K-H X8269
Carolyn Hicks, S.M. Stolle/RMRS X5773
Randy Leitner, PE/K-H X3537
Catherine Madore, ECS/PE/K-H X3692

Regulatory Contacts: Edd Kray X2115
Chris Gilbreath X6687

Agency: CDPHE

7

Purpose of Contact: On January 13, 2000 Randy Walker, Sandi MacLeod; Randy-Leifner, and Carolyn -
Hicks met with Edd Kray to discuss the removal of approximately 10 feet.of ancillary piping associated -
with RCRA Units 95.015 and 95.016 (Tanks T-1 and T-2).” As documented.in the-contactrecord -
prepared by Randy Walker (January 13, 2000, 11:30 a.m.), the parties agreed the piping could be
removed in accordance with the B776/777 Decommissioning Operations Plan (DOP), with no additional
modification required. Upon further examination of the closure documentation requirements described
in Section 4.2.5 of the DOP, it has been determined that this agreement was in error.

The purpose of this contact record is to document the January 20, 2000 follow-up conversation between
Randy Leitner and Chris Gilbreath, which resulted in a new agreement to submit a'minor modification to
DOP. As discussed below, this minor modification will provide for the removal of a portion of a RCRA-
regulated unit prior to submittal of the unit-specific closure information required by Section 4.5.2 of the
DOP. In the meantime, the 10 feet of ancillary piping may be removed under an approved IWCP work
package.

Discussion: As discussed at the initial meeting on January 13, 2000, the piping is subject to the
Combustible Gas Monitoring Program, requiring monthly sampling, purging, and re-sampling. In
addition, it has leaked in the past, and is likely to leak again. In short, it has become a nuisance,
consuming precious building resources. Based on this information, and in view of the narrow scope of
the removal activity (i.e., just 10 feet of 1-inch pipe), all the parties agree the pipe should be removed as
soon as possible. ‘

Pursuant to Section 4.5.2 of the B776/777 DOP, RCRA unit-specific closure information must be
submitted to the lead regulatory agency (LRA) for review and approval as a minor modification to the
DOP before closure activities are initiated for the unit. Removal of the ancillary piping constitutes partial
closure of a RCRA-regulated unit. Therefore, the piping may not be removed unless the DOP is

(1) modified to include the required unit-specific closure information, or (2) modified to change the
requirement.
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A minor DOP modification is currently being prepared to include unit-specific closure information for
all the remaining RCRA-regulated units in B776/777. However, this modification will not be completed
until mid to late February. As a result, a separate minor modification will be prepared and submitted to
the LRA by February 4, 2000. This modification will provide for the removal of portions of a RCRA-
regulated unit, prior to submittal of the required unit-specific closure information, upon engagement of
the consultative process and approval of the LRA. This approach is consistent with Section 1.1.4 of the
Decommissioning Program Plan (DPP) and will be incorporated into future DOPs.

Contact Record Prepared by: Catherine Madore

Distribution (via e-mail):

R. DiSalvo RFFO
S. MacLeod RFFO
G. Schuetz RFFO
E. Kray RFFO ;
B T. Hopkins RMRS = - : o o
) “B- McPherson =~ RMRS - .. . T _ . _
. C. Hicks - RMRS ' ’ ’ -
L. Krz - . RMRS )
"R Leitner PE
K. Myers PE
F. Phillips K-H
D. Shelton K-H
K North K-H
R. Walker K-H
S. Rose K-H
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